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Grant Number:
B-08-DN-21-0001

Grantee Name:
State of Kentucky

Grant Amount:
$37,408,788.00

Grant Status:
Active

Obligation Date:

Award Date:
03/26/2009

03/26/2013

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

This amendment to the action plan makes no changes to Kentucky's areas of greatest need.

Distribution and and Uses of Funds:

The Commonwealth of Kentucky is proposing two technical corrections to its substantial amendment to the action plan for NSP. The first
addresses use of program income to cover cost overruns for currently-funded projects; the second addresses the addition of Section 8
homeownership voucher holders as "targeted" households. Further, this amendment reflects changes to funded partners' budgets based on
obligations reported by each partner as of September 2010.
PROGRAM INCOME
Kentucky's substantial amendment to its action plan for the initial allocation of $37.4 million in NSP-1 did not address the use of program
income generated by funded projects. To date, the Commonwealth has received approximately $176,000 in program income, and expects to
receive approximately $5 to $7 million over the next three to six years. The Department for Local Government is formulating guidelines for the
allocation and expenditure of program income, and will include those in a subsequent action plan amendment.
However, as partners have completed obligation of NSP-1 funding per the Commonwealth's September 2010 deadline with HUD, in a few
circumstances grantees have acquired properties to be rehabbed and found that environmental abatement and/or rehab costs are more than
originally budgeted, creating modest overall funding shortfalls. To ensure that all grantees have adequate financing to complete projects for
which funds are already obligated, the Commonwealth proposes to amend its action plan as follows:
1.   Subgrantees who received allocations of NSP-1 "initial" funding and experience cost overruns may request additional funding via program
income recepts (received by DLG) to cover said overruns, up to a maximum of 10% of the original allocation. Funds are may not be used to
produce "new" units (those for which funds had not been obligated by the state's obligation deadline with HUD (Sept. 20, 2010). A written
request must be made by the subgrantee to DLG identifying the cost overrun, reasons, and amount of additional funding required to complete
the scope of work.
A.   Subrecipients may receive an additional pro-rata allocation of administrative funds, not to exceed 5% of the amount of the approved
increase.
B.   Developers must document why it is impractical or infeasible for cost overruns to be taken from developer fee. Requests for additional
funds from agencies funded as developers are strongly discouraged. However, DLG recognizes that in rare instances, unexpected
circumstances may produce significant unforeseeable cost overruns. DLG will consider requests on a case-by-case basis, and may require
some or all of the developer fee to be utilized to cover all or a portion of the cost overrun.  
TARGETED HOUSEHOLDS
As the NSP program has been implemented, there have been some instances in which an otherwise income-eligible holder of a Section 8
homeownership voucher has requsted NSP assistance to become a homebuyer. The homeownership voucher program provides mortgage
subsidy assistance for 15- or 30-year terms, depending upon household type. The program requires the participating household to pay 30% of
its income toward homeownership and utilities. This requirement conflicts with DLG's policy that households with incomes at or below 50% of
area median must pay no mroe than 25%of income toward principal, interest, taxes and insurance. Via this amendment, DLG is modifying its
targeted households (currently, households with members who have physical/mental disabilities, veterans or active military, and/or homeless)
to include homeownership voucher holders. DLG likewise waives its underwriting criteria with regard to PITI caps of 25% for this targeted
population only. However, to ensure that assisted households have appropriate investment in homeownership, voucher holders who also
receive NSP assistance must provide 3.5% of the contract sales price from their own funds. This requirement is intended to prevent instances
in which an assisted household becomes a homeowner with no initial homebuyer contribution.
BUDGETARY CHANGES
Funds have been shifted between eligible uses for the following organizations, based on reported obligations as of September 2010: 
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$165,767.92

N/A

$15,570,966.77

$207,881.00

$5,679,252.07

$5,746,087.07

Obligated CDBG DR Funds

$165,767.92

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$43,051,246.00

$176,217.92 $176,217.92

Match Contributed

Program Funds Drawdown

To Date

$15,628,032.77

$37,504,359.00

$37,408,788.00

Overall

Program Income Received

N/A

$2,282,297.00

    •  Community Ventures Corporation
    •  Henderson Housing Authority
    •  Lexington/Fayette (Douglass Heights)
    •  Lexington/Fayette (landbank)
    •  City of Ludlow
    •  Pennyrile Area Housing Corp.
    •  Purchase Area Housing Corp.
    •  REACH, Inc.
    •  Richmond
Generally, budgetary changes reflected shifts of units to or from the low-income set-aside, based on either the purchasing household income
or probable buyer AMI based on affordability. There were no increases/decreases in allocations, nor were there changes in overall obligation
of funds.

Definitions and Descriptions:

No changes to definitions/descriptions are proposed, other than those addressed above in distribution of funds.

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the two
technical changes via email, once the amendment is approved by HUD.
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GENERAL ADMINISTRATIVE
During the quarter ending 9/30/10, DLG's NSP staff focused on desk and on-site monitoring of subgrantees'
obligations of funds, with emphasis on those projects for which funds are obligated via development agreements. No
adverse issues were found. DLG staff also did "spot checks" of final obligation amounts as reported by subgrantees
in September.
With all partners' funds obligated, including funds associated with units projected under the low-income set-aside,
DLG staff amended the state's action plan and revised project and activity budget levels as needed to ensure
partners' reported amounts and amounts reported to HUD via DRGR are in agreement.
Thirdly, staff had previously identified over-statement of performance measures due to data entry errors, and had
discussed same with the DRGR HelpDesk and HUD/Louisville staff. During the past quarter, NSP staff has reversed
out nearly all of the state's performance measures. However, due to DRGR quirks, performance measures
previously reported for three activities cannot be adjusted (additional assistance requested from the helpdesk -
pending). The activities and performance measures that still require deletion are:
Louisville Metro, Eligible Use B, Cancelled Activity. Adjustment required is -1 moderate income household and -1
property. After QPR approval, NSP staff will amend the action plan and re-reclassify the activity as a direct benefit
and see if a reversal may be made that way.
NSP-E-0000-09N-011: Russell County Fiscal Court, transitional housing facility, adjustment required is -7 low
income beneficiaries, -8 moderate income beneficiaries, and -115 persons served. After QPR approval, NSP staff
will amend the action plan and temporarily reclassify the activity as a direct benefit to determine if that allows a
deletion of performance measures.
NSP-E-0000-09N-020: This is the state's only public facilities award, for a neighborhood center in Lexington's north
end. Performance measure adjustments are needed to -450 LMI and -250 mod persons served. This will be
attempted through amendment to the action plan and temporary reclassification of the project as direct (vs. area)
benefit.
 SUBGRANTEE MANAGEMENT AND TRAINING
DLG's four-member NSP team continues to provide project management, administrative and financial oversight to
its 22 subgrantees through the NSP-1 program. During the past quarter, DLG also provided three webinar trainings
(each webinar was offered at two different times to encourage participation). Webinar trainings were:
Updated RESPA requirements, provided by staff of Stites and Harbison, LLC, at no charge.
Conflict of interest considerations and requirements, offered by DLG's legal counsel.
Verifying income and assets, and household eligibility, for the NSP program, provided by the NSP team.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$207,881.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,069,252.65

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,611,318.20

Required

$3,740,878.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $14,283,633.00

Overall Benefit Percentage (Actual)
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All webinars are recorded and posted to DLG's website for future reference by subgrantees, including training
materials and slides. (The income/asset webinar is in the process of being added to the website.)
PROGRAM INCOME
DLG has received approximately $176,000 in program income to date, and expects additional receipts in November
as nearly two dozen units have been completed. Unit completion reports are either pending or under review by DLG
staff, at which time the final draws will be approved. Partners will return program income as applicable. DLG has
amended its action plan to allow for distribution of some program income to address cost overruns on existing
projects.
In June 2009, in conjunction with applications for participation in the NSP2 consortium (unfunded), DLG accepted
applications for NSP-1 program income. Applications have been reviewed, rated and ranked. Program income
guidelines and allocations will be issued in the coming quarter.
FINANCIAL
Kentucky's program is 100% obligated and approximately 50% expended, and has completed the obligation
monitoring process with HUD.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-A-0000, Financing mechanisms $494,469.00 $1,763,500.00 $494,469.00

NSP-ADM-0000, Administrative fees $311,360.99 $3,740,879.00 $1,074,252.65

NSP-B-000, Eligible Use B $0.00 $0.00 $0.00

NSP-B-0000, Acquisition/Rehabilitation $1,546,873.08 $14,169,426.00 $7,701,019.12

NSP-C-0001, Land banking-Acquisition $495,439.00 $1,619,598.00 $753,630.00

NSP-D-0000, Demolition $46,602.00 $578,393.00 $63,232.00

NSP-E-0000, Redevelopment $2,851,343.00 $15,536,992.00 $5,484,364.00

Activities
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CANCELLED - Henderson D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Activity Progress Narrative:

CANCELLED - Eligible Use D-Henderson HousingActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Henderson Housing Authority

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

-1 0/0 0/0 0/0# of Households benefitting 0 -1 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled - Louisville B/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Cancelled

Activity Description:

Properties identified by Louisville Metro will be acquired and demolished, followed by new construction of 52 single family
homes. This activity cancelled and funds moved to Eligible Uses C, D and E.

Location Description:

Louisville/Jefferson County, Ky.

Activity Progress Narrative:

Eligible Use B-Louisville<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -9

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $0.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $0.00

In-kind donations $0.00

$0.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households benefitting -9 -9 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled - Purchase Eligible Use A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers.  Purchase Housing will provide down payment, closing cost and principal reduction assistance to approximately
seven homebuyers; funds may be amortizing or non-amortizing first- or second-position mortgage loans based on households
affordability requirements. May provide incrementally forgiven, deferred loans at zero percent interest.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Eligible Use A-PurchaseActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Purchase Housing

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units -9
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-9 0/0 0/2 0/2# of Households benefitting 0 -9 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled - Richmond B/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

Cancelled - Eligible Use B-Richmond<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties -18

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households benefitting -18 -18 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Bardstown A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Funds recaptured; subrecipient did not meet obligation deadline per funding agreement.

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Activity Progress Narrative:

Cancelled-Bardstown AActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Bardstown, City of

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -2

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-2 0/0 0/0 0/0# of Households benefitting 0 -2 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Beattyville D/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

.
Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Eligible Use D- Beattyville HousingActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Beattyville Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting -2 -2 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Beattyville E/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Eligible Use E-Beattyville HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Beattyville Housing Development

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -3

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting -3 -3 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Bowling Green D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-Bowling Green DActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 0/0# of Households benefitting 0 -1 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Community Housing Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Community Housing - E/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Organization's executive director has retired and staff has left for other employment; agency lacks ability to undertake NSP
program. DLG has withdrawn its preliminary funding commitment. DLG will fund next project on rating/ranking list from
application round (Russell County Fiscal Court).

Location Description:

Destabilized neighborhoods in Winchester and Mount Sterling (Lincoln Street and Mattie Lee neighborhoods, respectively).

Activity Progress Narrative:

Eligible Use E-Community Housing <50%Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Community Housing Inc.

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -3

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households benefitting -3 -3 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Community Housing Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Community Housing-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

Organization's executive director has retired and staff has left for other employment; agency lacks ability to undertake NSP
program. DLG has withdrawn its preliminary funding commitment. DLG will fund next project on rating/ranking list from
application round (Russell County Fiscal Court).

Location Description:

Destabilized neighborhoods in Winchester and Mount Sterling (Lincoln Street and Mattie Lee neighborhoods, respectively).

Activity Progress Narrative:

Eligible Use D-Community HousingActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Community Housing Inc.

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -3

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-3 0/0 0/0 0/0# of Households benefitting 0 -3 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Community Housing Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Community Housing-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Organization's executive director has retired and staff has left for other employment; agency lacks ability to undertake NSP
program. DLG has withdrawn its preliminary funding commitment. DLG will fund next project on rating/ranking list from
application round (Russell County Fiscal Court).

Location Description:

Destabilized neighborhoods in Winchester and Mount Sterling (Lincoln Street and Mattie Lee neighborhoods, respectively).

Activity Progress Narrative:

Eligible use E-Community HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Community Housing Inc.

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -9

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-6 0/0 0/0 0/0# of Households benefitting -3 -9 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-CVC D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

Location Description:

Activity Progress Narrative:

Eligible Use d-Community VenturesActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Community Ventures Corp.

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 0/0# of Households benefitting 0 -1 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-CVC E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Location Description:

Activity Progress Narrative:

Eligible Use E- Community venturesActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Community Ventures Corp.

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -9

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-9 0/0 0/0 0/0# of Households benefitting 0 -9 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-FAHE-A/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. FAHE will provide NSP funds as amortizing first or non-amortizing (forgivable, incrementally forgiven) deferred
loans based on household affordability requirements. Will provide down payment, closing cost and principal reduction
assistance to approximately seven households.

Location Description:

Targeted neighborhoods in Harlan, Madison and Perry counties. Letcher and Bath County portions of project declined for
funding.

Activity Progress Narrative:

Eligible Use A-FAHEActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00FAHE

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units -15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households benefitting -15 -15 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Green River A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Location Description:

Activity Progress Narrative:

Green River AActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Green River Housing Corporation

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -4

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households benefitting -4 -4 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-HPI Eligible Use A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. HPI to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans to one
income-eligible household for acquisition of foreclosed residential property. May use NSP for first and/or second mortgage
financing, amortizing if first, based on household affordability.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

Eligible Use A-Housing PartnershipActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Housing Partnership, The

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units -3
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/2 0/2# of Households benefitting -2 -3 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-HPI Eligible Use D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

Eligible use D- Housing PartnershipActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Housing Partnership, The

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -2

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-2 0/0 0/1 0/1# of Households benefitting 0 -2 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-LFUCG/Douglass admin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($25,000.00)

To Date

03/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Cancelled

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

Admin-local-LFUCGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Louisville A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Properties identified by Louisville Metro will be acquired and demolished, followed by new construction of 52 single family
homes. This activity cancelled and funds moved to Eligible Uses C, D and E.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Eligible Use A-Louisville MetroActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Louisville Metro

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -10

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-10 0/0 0/0 0/0# of Households benefitting 0 -10 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $0.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $0.00

$0.00Subtotal Match Sources
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Ludlow A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. City to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans and/or
amortizing first mortgage loan (may be done in combination) to one income-eligible household for acquisition of foreclosed
residential property.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

Eligible Use A-LudlowActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Ludlow, City of

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-2 0/0 0/1 0/1# of Households benefitting 0 -2 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Ludlow D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

Eligible Use D-LudlowActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Ludlow, City of

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -2

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-2 0/0 0/1 0/1# of Households benefitting 0 -2 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Ludlow E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

Eligible Use E- LudlowActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Ludlow, City of

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units -8

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-8 0/0 0/4 0/4# of Households benefitting 0 -8 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-Pennyrile A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Location Description:

Activity Progress Narrative:

Eligible Use A-PennyrileActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Pennyrile Housing

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -4

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-4 0/0 0/0 0/0# of Households benefitting 0 -4 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Cancelled-REACH A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Location Description:

Activity Progress Narrative:

Eligible Use A-REACHActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00REACH

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 0/0# of Households benefitting 0 -1 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$13,500.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$13,500.00

N/A

$0.00

$0.00

$13,500.00

$13,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-A-0000-09N-017

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$13,500.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$13,500.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance (finance mechanism) for down payment, closing cost and/or principal reduction. Foreclosed residential
unit acquried directly by homebuyer - no rehab required.

Location Description:

Covington, Ky.

The City of Covington heavily marketed a down payment/closing cost assistance program for NSP to assist residents in
purchasing market-ready foreclosed housing. After several months of effort, only a handful of qualified buyers had expressed
interest, and only one could find a foreclosed unit that required no rehab (Kentucky's program guidelines require the unit to
meet code at time of acquisition). Covington assisted one buyer, who purchased a foreclosed unit at 610 W. 35th St. At the
City's request, DLG approved a program budget amendment to move the remaining $400,000 or so in Eligible Use A funds to
other eligible uses. (The $1,750,000 in Eligible Use A/Low Income Set-Aside is a finance mechanism -- loan -- for preservation
of a foreclosed low income housing tax credit project.) Performance measurement data will be entered for this activity upon
receipt of the project completion report for the homebuyer (due within the next week).

Activity Progress Narrative:

Eligible Use A-CovingtonActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$13,500.00$13,500.00City of Covington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,750,000.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,750,000.00

N/A

$0.00

$0.00

$1,750,000.00

$478,694.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-A-0000-09N-017/LI

$494,469.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$1,626,099.00

To Date

06/01/2009

$494,469.00

Expended CDBG DR Funds

Responsible Organization:

$354,793.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

City of Covington has provided a $1.75 million loan to the Housing Authority of Covington to acquire and rehabilitate a
foreclosed low income housing tax credit project (Brighton Row II). The loan will result in preservation of affordable rental
housing. HAC is required to procure and employ a qualified relocation specialist; current tenants will be moved into rehabbed
units as units are completed (checkerboarding) to minimize relocation expense. Rehab was bid in August and September, and
all contracts related to the loan were in place by Sept. 1.

Activity Progress Narrative:

Eligible Use A-Covington/LIActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$478,694.00$354,793.00City of Covington

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units -15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-15 0/0 0/5 0/5# of Households benefitting 0 -15 0
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Grantee Activity Number:

Projected Start Date:

Overall

$99,028.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$99,028.00

N/A

$0.00

$0.00

$99,028.00

$57,284.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-004

$20,518.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$57,284.00

Expended CDBG DR Funds

Responsible Organization:

$20,518.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority has purchased 12 homes, with rehab complete on 7 and one has been completed and sold. Five new
homes are under construction in Lee Square Subdivision.  The Lee Square homes will be completed in early November.  The
agency has 2 mortgage ready individuals who will acquire two Lee Square homes.  Four other rehabs are underway.  For the
11 homes not located in Lee Square, the agency has six households that are mortgage-ready, including three that qualify under
the low-income set-aside. The agency's next homebuyer education class is in early November.
Regarding Section 3 efforts, the total of all contracts awarded to date is $591,813. The Housing Authority of Bowling Green was
not successful awarding to Section 3 businesses, despite intensive advertising (including information about employment
opportunities in its monthly newsletter to residents).  The total of all non-construction contracts awarded on the project is
$431,609, which did include a $2,410 contract to a Section 3 business.  The Housing Authority has attached the Section 3
requirements to all contracts as well as the requirements with all contractors, and also placed information in its resident
newsletter asking for participation. 
 

Activity Progress Narrative:

Admin-Housing Authority of Bowling GreenActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$57,284.00$20,518.00Housing Authority of Bowling Green
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$37,775.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$37,775.00

N/A

$0.00

$0.00

$37,775.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-011

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

The Russell County Fiscal Court acquired a foreclosed motel, and is rehabilitating it to create an emergency housing shelter for
area homeless. Rehab is 80% complete. Five construction progress meetings have been held.  Construction oversight
continues to ensure that construction subcontracts are properly formatted and executed and that wage rate payrolls are
properly completed.  
Russell County Emergency Shelter, Inc. (RCES) is in the process of completing operational rules and procedures for the
facility.  These rules and procedures will include intake management to include the collection of income and other data that
must be tracked and periodically made available.   
The County and RCES are negotiating the lease for the facility, which should be in place within the next few weeks.  RCES has
also initiated recruitment for a facility manager.
On its single family home efforts (part of the overall neighborhood stabilization), the county attorney is preparing closing
documents to purchase the property at 80 Freeman Avenue, which has been under purchase contract for some time. Meetings
continue with the local Habitat for Humanity chapter, which will newly-construct a single family home on vacant property
acquired through Eligible Use E.

Activity Progress Narrative:

Admin - Russell County Fiscal CourtActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Russell County Fiscal Court
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Welcome House

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$20,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-014

$20,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$20,000.00

Expended CDBG DR Funds

Responsible Organization:

$20,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Welcome House of Northern Kentucky's King's Crossing project is under construction and the NSP-funded residential
component of the project (eight rental units for <50% AMI households) is approximately 25% complete. The City of Covington
has committed $128,717 in HOME funds to supplement the NSP investment; HOME funds will allow the project
owner/developer to primarily access grant funds during construction, largely avoiding the need to use private interim financing
(and lower the total project cost). Construction on all NSP-funded activities is expected to be complete during the first quarter of
2011. A total of $634,000 in construction contracts has been awarded, including $153,352 (24.19%) to Section 3 businesses. A
total of $51,745 in non-construction contracts has been awarded, including $19,875 (38.41%) to a Section 3 business.
Welcome House of Northern Kentucky continues to participate in various programs which promote the training of Section 3
residents.
While neither the general contractor nor any identified subcontractors have indicated plans to make new hires as a result of this
project, the general contractor has awarded three subcontracts (the $153,352 referenced above) to businesses in the City of
Covington.
In addition, the project is delivering local economic impact though not directly related to Section 3: The general contractor's
offices are located in Kenton County, and the contractor also awarded the HVAC subcontract ($50,416) to a firm from Kenton
County (Covington is located in Kenton County). The contract awarded by Welcome House for project administration services
was also awarded to a firm located in the City of Covington.

Activity Progress Narrative:

Admin-local-Welcome HouseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,000.00$20,000.00Welcome House
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$239,600.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$239,600.00

N/A

$0.00

$0.00

$239,600.00

$80,185.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-017

$80,185.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$80,185.00

Expended CDBG DR Funds

Responsible Organization:

$80,185.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Covington has made a $1.75 million loan to the Housing Authority of Covington for the acquisition and rehab of a failed low-
income tax credit project; construction contracts are in place and work will begin in the near future. Covington's non-profit
development partners, HONK and CGN are finishing their specs and identifying subcontractors. HONK and CGN units have
been tested for lead-based paint and abatement ( as needed) is underway.
The City has also developed a website to market the homes.
Covington is working with its local youthbuild program and trying to formalize their role in the NSP program. Additionally, HAC
and the City are working together to recruit and train Section 3 eligible residents for both the HOPE VI project and NSP to better
utilitize their resources to benefit low income residents.
 

Activity Progress Narrative:

Admin-local-City of CovingtonActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$80,185.00$80,185.00City of Covington
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$66,150.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$66,150.00

N/A

$0.00

$0.00

$66,150.00

$44,922.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-019

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$44,922.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Housing Corporation has awarded $360,294 in construction contracts, including $77,600 to Section 3 businesses
(21.5%). In addition, the agency has awarded $31,820 in non-construction contracts, including one to a Section 3 business
(19.3% of non-construction contracts awarded). In other Section 3 activity, contractors for the Pennyrile NSP program have
retained five Section 3 workers as a result of NSP investment. All service contractors have been procured and contracts have
been awarded. All service contractors have been procured and contracts have been awarded.  PHC has acquired 10
properties.  Rehabilitation for 8 homes has been completed. Rehabilitation is approximately 75% complete on the final 2
homes.  Staff continue to promote the program, take applications and pre-qualify potential homebuyers.
Pennyrile's NSP project was retained 5 section 3 jobs ($83,650).
 

Activity Progress Narrative:

Admin-local-PennyrileActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$44,922.00$5,000.00Pennyrile Housing
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$45,616.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$45,616.00

N/A

$0.00

$0.00

$45,616.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-020

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

)
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

The NSP project is creating a neighborhood center to serve low-income residents in Lexington's north end, and is part of the
historic rehabilitation of The Russell School, an historically African-American School. Contractors are working on site. Asbestos
abatement is 98% complete, Demolition is 90% complete, rough-in of utilities is underway.  On going review of labor
compliance underway.
All project funds are obligated via construction and non-construction contracts. Despite sending all advertisements for bids
through the Kentucky Procurement Assistance Program (which then provides bidding opportunities to Section 3, minority- and
woman-owned businesses, and other disadvantaged businesses), no Section 3 firms are participating.
 
 

Activity Progress Narrative:

Admin-Comm Action Council/LexActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$5,000.00$5,000.00Community Action Council-Lexington
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$49,930.00

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$49,930.00

N/A

$0.00

$0.00

$49,930.00

$27,955.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-022

$24,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$27,955.00

Expended CDBG DR Funds

Responsible Organization:

$24,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River has acquired 10 forclosed single family homes; rehab is complete on three and the post-rehab appraisals are
pending. Two other units are nearing rehb completion; the remainder are underway.
Through the initial purchase of the units several Realtors have contacted potential clients that may be interested in purchasing
the houses after rehab.  Green River has already discussed financing with Rural Development for units located in RD-qualified
areas.  The agency is also working with a local nonprofit, The Housing Foundation, concerning households located in the
Henderson area that may be applying for Federal Home Loan Bank Funds.
 

Activity Progress Narrative:

Admin-local-Green RiverActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$27,955.00$24,000.00Green River Housing Corporation
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$42,546.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$42,546.00

N/A

$0.00

$0.00

$42,546.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-024

$10,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$35,000.00

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

REACH has acquired five of the required six foreclosed single family homes to date. The sixth is under contract pending a
closing date. Four of the six( are in the rehabilitation stage and should be completed within the next five to six weeks. One unit
will be starting the lead abatement process within the next three weeks. All contracts for the rehabilitation and lead abatement
have been executed. Three buyers have been identified for the properties.  Total dollar amount of all contracts awarded on the
project was $49,986. REACH has included Section 3 information in all bids and advertised for Section 3, but has yet to be
successful in an award to a Section 3 contractor.
 

Activity Progress Narrative:

Admin-local-REACHActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$35,000.00$10,000.00REACH

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$83,545.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$83,545.00

N/A

$0.00

$0.00

$83,545.00

$52,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-025

$10,752.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$7,545.00

To Date

03/20/2009

$52,750.00

Expended CDBG DR Funds

Responsible Organization:

$10,752.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Community Ventures Corporation is working with potential homebuyers and lease/purchase clients to allow clients to choose
NSP-eligible homes. CVC has identified and acquired all of the properties for the NSP program and has matched potential
homebuyers or lease-purchase clients for 18 of the 20 NSP units.  Seven units have been completed and sold to the
homebuyers, with another five units occupied by a client under the lease/purchase program at the time of this report.  All six
remaining properties have rehab contracts in place, with rehabilitation on-going.  Several properties are nearing completion,
and it is anticipated that work will be completed on approximately three of the remaining properties within the next month, with
sale or execute of the lease-purchase contract to follow closely. Homebuyer applicants continue to be evaluated, with word of
mouth being the primary method of recruiting clients, for the two remaining spec homes.   Total dollar amount of all contracts
awarded on the project were 293,141.00. Total dollar amount of contracts awarded to Section 3 businesses 82,386.00. Total
dollar amount of all non-construction contracts awarded on the project 11,278.00. CVC has not been sucessful awarding non-
construction contracts to Section 3 businesses
 

Activity Progress Narrative:

Admin-local-CVCActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$52,750.00$10,752.00Community Ventures Corp.
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$5,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-026

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$5,120.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation has identified and purchased or signed purchase contracts on five (5) NSP-
eligible properties in the target area. It continues marketing efforts to match eligible homebuyers to the eligible properties. One
unit has been completed and sold (project completion report information is pending, at which time the performance measures
will be entered into DRGR). Rehab contracts are in place for all other units.

Activity Progress Narrative:

Admin-local-BeattyvilleActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$5,120.00$0.00Beattyville Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$41,968.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$41,968.00

N/A

$0.00

$0.00

$41,968.00

$14,538.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-031

$680.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$6,245.00

To Date

03/20/2009

$14,538.00

Expended CDBG DR Funds

Responsible Organization:

$680.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Henderson was awarded additional funds as a high-performing grantee, and has acquired a single family home; it will produce
seven total units. Construction of six units on formerly vacant lots is underway; rehab bids have been executed for the 7th unit.
The six rental units are under roof and windows are installed. Plumbing, electrical and HVAC are roughed in and drywall work
has begun.  The Housing Authority of Henderson is marketing the new NSP units and accepting applications. 
The authority included information about the project in its newsletter to encourage Section 3 business/resident participation.
The contractor advertised in the Housing Authorityof Henderson newsletter and accepted applications for employment. Several
applications were received, and teh contractor hired a new part-time laborer, who worked 149.5 hours this quarter.

Activity Progress Narrative:

Admin-local-Henderson HAActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$14,538.00$680.00Henderson Housing Authority
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$8,034.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$8,034.00

N/A

$0.00

$0.00

$8,034.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-036

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

The City of Bardstown has acquired two foreclosed single family homes and executed construction contracts (including
encouragement of female, minority and Section 3 contractors). Rehab is complete. Contacts with local lenders have been made
explaining NSP program. The City has setup the client/homebuyer intake process and has advertised and taken applications.  
In Section 3 activities, the City awarded $38,400 in construction and non-construction contracts; one contract of $400 was
issued to a Sectin 3 business. All contracts and bids included section 3 required language and the City of Bardstown monitored
all contracts for Section 3 compliance

Activity Progress Narrative:

Admin-local-BardstownActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Bardstown, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$79,336.00

NSP Only - LMMI Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$79,336.00

N/A

$0.00

$0.00

$79,336.00

$31,544.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-037

$3,009.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$31,544.00

Expended CDBG DR Funds

Responsible Organization:

$3,009.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

100% of NSP-1 project funds are obligated. All eight properties have been purchased. Demolition and/or site work is complete
on each property, and construction contracts have been awarded for all eight units. Four have been completed and are ready
for occupancy; the agency has begun taking applications from prospective tenants. Of the remaining four units, one fully
accessible unit nearing completion and the other three will be complete by year's end. All units in this project are funded under
the low-income set-aside.
 All eight (8) new rental units being created by this project are low income set-aside units. Potential residents are being
recruited and eligibility screening is underway. 
In Section 3 efforts, the total dollar amount of all construction contracts awarded on the project $1,298,916.00 Total dollar
amount of construction contracts awarded to Section 3 businesses $186,553.00. Total dollar amount of all non-construction
contracts awarded on the project $169,414.00. Total dollar amount of non-construction contracts awarded to Section 3
$28,010.00

Activity Progress Narrative:

Admin-local-Newport MillenniumActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$31,544.00$3,009.00Newport MIllennium set-aside
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$39,809.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$39,809.00

N/A

$0.00

$0.00

$39,809.00

$36,384.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-038

$21,870.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$36,384.00

Expended CDBG DR Funds

Responsible Organization:

$21,870.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City's development partner, HONK, took title to the properties during the past quarter to meet the HUD site control
requirements for developers. Cost estimates (including unit budgets) and a development agreeement had been in place prior to
the property transfer. Demolition and removal of asbestos and lead-based paint is udnerway by remediation firms. Work has
begun on one unit. City staff oversight of the project this past quarter included reviewing the developer's subcontractor
documents to ensure Section 3, MBE/WBE, and other program requirements (insurance, not debarred, etc.) were met. The city
updated its Title VI plan and notified all employees of the title VI update.

Activity Progress Narrative:

Admin-local-LudlowActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$36,384.00$21,870.00Ludlow, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$30,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-043

$12,982.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$30,943.00

Expended CDBG DR Funds

Responsible Organization:

$12,982.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

LFUCG has acquired 14 units for the landbank (13 will be demolished) and they have acquired 14 units for rehab under eligible
use E.  The landbank homes will be made available to private and non-profit developers for the construction of rental or
homeownership units. The eligible use E units will be redeveloped using non-NSP funding through partnership with local non-
profit developers, and will be sold or rented to income-eligible households within the next 4 years.
The City has issued $86,236 in construction contracts, including $35,772 (42%) to Section 3 businesses; it has issued $63,400
in non-construction contracts, including $9,000 (14%) to two Section 3 businesses.

Activity Progress Narrative:

Admin-local-LFUCG-landbankActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$30,943.00$12,982.00Lexington-Fayette urban County Government

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$148,000.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$148,000.00

N/A

$0.00

$0.00

$148,000.00

$60,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-044

$23,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$60,000.00

Expended CDBG DR Funds

Responsible Organization:

$23,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership, Inc. has acquired 44 foreclosed properties.  Rehab or construction contracts have been executed for
each property.  Nine of the units are acquisition-rehab, with contracts in place and rehab underway on several. HPI has utilized
NSP funds to acquire more units than required under the funding agreement, and will access leveraged funds to complete
construction. (New construction is taking place on 35 foreclosed, vacant lots that were part of a foreclosed subdivision, Sunset
Gardens).  HPI has on-going efforts to recruit income-eligible and credit-worthy or potentially credit-worthy clients for this
program and at this time has 512 potential homebuyers in their pipeline, with 118 of those anticipated to be homebuyer-ready
within six months.  Outreach events are on-going, and it is anticipated that as units are ready to sell, potential homebuyers not
already in the pipeline will be identified.  Those homebuyers will be enrolled as soon as they express interest.  It is also
anticipated that in the very near future homebuyers will begin to be matched with units and units will move to sale as rehab or
construction is completed.
HPI's NSP project, thus far, has resulted in 1 new Section 3 hiring and 0.6 of a job retained.
 

Activity Progress Narrative:

Admin-Local-Housing PartnershipActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$60,000.00$23,000.00Housing Partnership, The
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI FAHE

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$10,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-045

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$15,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

FAHE has acquired all properties under the NSP program.  Homebuyers are in place for all five (5) units (2 sales are complete
though we are still waiting on PCRs with the completed benefits profiles).  All other identified homebuyers will go through
homebuyer education class (eHome America) by the end of the year.  Recruitment for eligible homebuyers continues and will
be rotated into the program is any of the current homebuyers fall out of the program.
Contracts were awarded to previously procured contractors.  FAHE encourages all contractors to hire qualifying Section 3
residents for their openings; however, most contractors are not currently hiring, but due to the relatively small amounts of the
rehab contracts, have not certified that jobs have actually been retained by these contracts.  If data/information to the contrary
becomes available as contractors close out this quarter and/or current projects, an updated report will be submitted.

Activity Progress Narrative:

Admin-local-FAHEActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$10,000.00$0.00FAHE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$61,847.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$61,847.00

N/A

$0.00

$0.00

$61,847.00

$20,311.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/26/2013

$0.00

To Date

06/01/2009

$20,311.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

Two properties have been acquired by the City of Richmond, with an additional six properties currently under contract. The City
anticipates being able to acquire the properties this quarter.  Development agreements and/or construction contracts are in
place, with all funds obligated.  A pipeline of potential homebuyers is being developed through Kentucky River Foothills, while
the Housing Authority of Richmond will be responsible for identifying and placing qualified renters in the four rental units. 
Kentucky River Foothills will conduct homebuyer education classes with the identified potential homebuyer clients.

Activity Progress Narrative:

Admin-local-RichmondActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,311.00$0.00Richmond, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$70,125.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$70,125.00

N/A

$0.00

$0.00

$70,125.00

$43,083.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-051

$11,350.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$43,083.00

Expended CDBG DR Funds

Responsible Organization:

$11,350.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing has completed construction activities on five of eleven properties.  New construction is complete on
two sites with marketing underway.  Construction is near completion on two homes which are being reconstructed.  The other
reconstructions are underway.  One of those homes has a potential buyer.  Rehabilitation is complete on three homes.  All the
homes are being marketed and the completed homes have been shown to several potential buyers. 
In Section 3 efforts, the total of all construction contracts awarded on the project is $880,089, including $41,200 awarded to
Section 3 businesses. The total of all non-construction contracts awarded on the project is $520,219, including $17,000
awarded to a Section 3 business. Section 3 language and hiring language was included in each awarded contract.
 
 
 
 

Activity Progress Narrative:

Admin-local-PurchaseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$43,083.00$11,350.00Purchase Housing
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$166,775.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$166,775.00

N/A

$0.00

$0.00

$166,775.00

$20,004.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-052

$20,004.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

$20,004.00

Expended CDBG DR Funds

Responsible Organization:

$20,004.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro has completed acquisition on three of the four properties initially targeted for acquisition. A letter confirming the
failed attempt to acquire 3403 Boxelder Road, 3405 Boxelder Road and 4514 Broadleaf Drive and a revised project budget
approved by DLG in early September. All NSP funds remain obligated via Louisville's development contract with HPI, which
was likewise amended. DLG will pay for a portion of infrastructure. The state NSP-funded Metro-owned portfolio currently
includes 14 parcels with 10 blighted and vacant multifamily structures. Metro is drafting the documents to transfer legal title to
its Developer. To date Metro has incurred approximately $509,000 in administrative and acquisition-related expenditures.
HPI is in the process of identifying its subcontractors and is including focus/outreach to minority-, woman-owned, and Section 3
businesses.

Activity Progress Narrative:

Admin-local-Louisville MetroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,004.00$20,004.00Louisville Metro
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$2,345,795.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$2,345,795.00

N/A

$0.00

$0.00

$2,345,795.00

$474,229.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-DLG

$38,010.99

$0.00

$7,171.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$7,171.00

$0.00

N/A

03/26/2013

$92,280.00

To Date

12/01/2008

$474,229.65

Expended CDBG DR Funds

Responsible Organization:

$38,010.99

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

DLG's four-member NSP team continues to provide project management, administrative and financial oversight to its 22
subgrantees through the NSP-1 program. During the past quarter, DLG also provided three webinar trainings (each webinar
was offered at two different times to encourage participation). Webinar trainings were:
Updated RESPA requirements, provided by staff of Stites and Harbison, LLC, at no charge.
Conflict of interest considerations and requirements, offered by DLG's legal counsel.
Verifying income and assets, and household eligibility, for the NSP program, provided by the NSP team.
All webinars are recorded and posted to DLG's website for future reference by subgrantees, including training materials and
slides. (The income/asset webinar is in the process of being added to the website.)

Activity Progress Narrative:

Admin-state-DLGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$474,229.65$38,010.99Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$694,004.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$694,004.00

N/A

$0.00

$68,217.92

$694,004.00

$660,725.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-004

$253,806.00

$68,217.92

$1,239.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$1,239.00

$0.00

N/A

03/26/2013

$122,331.00

To Date

06/01/2009

$660,725.40

Expended CDBG DR Funds

Responsible Organization:

$89,052.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green currently has 6 mortgage ready households interested in NSP properties, and is
continuing to market units to potential homebuyers. One unit has been sold and the project completion report received; it is in
review by NSP staff, with performance measures to be entered after financial and program information review is complete.
1555 Penns Chapel Road        Sold PCR received and in process of closing unit
>348 Pirates Cove Lane            Rehab complete; marketing underway                   
>4417 Maple Lane                    Acquired; rehab in process                                   
>518 Aries Court                      rehab complete, marketing underway                    
>345 Creekwood Ave               rehab complete, marketing underway                      
>1428 Quebec Way                  rehab complete, marketing underway

Activity Progress Narrative:

Eligible Use B-HABGActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$660,725.40$89,052.40Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8# of Properties -22

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-17 0/0 0/8 0/8# of Households benefitting -5 -22 0
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Grantee Activity Number:

Projected Start Date:

Overall

$754,829.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$754,829.00

N/A

$0.00

$0.00

$754,829.00

$561,212.60

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-004/LI

$155,606.00

$0.00

$63,110.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$63,110.00

$0.00

N/A

03/26/2013

$27,449.00

To Date

06/01/2009

$561,212.60

Expended CDBG DR Funds

Responsible Organization:

$320,359.60

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority has 6 homes that are Low-Income Set-Aside

    •   1054 Plum Springs Road        rehab complete; under contract                                              
    •  1452 Salem Circle                   Rehab complete; marketing underway                                  
    •  444  Glen Lily Road               Acquired; rehab in process                                                     
    •  1338 Normalview Drive         Acquired; rehab in process                                                     
    •  613 Mitchell Court                  Acquired; rehab in process                                                     
    •  375 Clifford Way                   Rehab complete; marketing underway

Activity Progress Narrative:

Eligible Use B-HABG<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$561,212.60$320,359.60Housing Authority of Bowling Green
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households benefitting -11 -11 0
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Grantee Activity Number:

Projected Start Date:

Overall

$992,169.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,078,860.00

N/A

$0.00

$0.00

$992,169.00

$125,930.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-017

$123,655.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($8,789.00)

To Date

06/01/2009

$123,655.00

Expended CDBG DR Funds

Responsible Organization:

$125,930.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

HONK and CGN are in the process of finishing their specs and obtaining subcontractors. They have selected Realtors to help
market the homes.

    •  819 Bakewell: Acquired; identifying subcontractors.
    •  821 Bakewell: Acquired; identifying subcontractors.
    •  320 E 18th St.: Acquired; identifying subcontractors.
    •  330 E 18th St.: Acquired; identifying subcontractors.
    •  334 E 18th St.: Acquired; identifying subcontractors.
    •  304 Berry: Acquired; identifying subcontractors.
    •  217 East 15th: Failed: occupant/title/inspection deficiency.
    •  505 East 16th: Failed: occupant/title/inspection deficiency.
    •  404 West 22nd: Failed: occupant/title/inspection deficiency.
    •  1528 Banklick: Failed: occupant/title/inspection deficiency.
    •  1910 Greenup: Failed: occupant/title/inspection deficiency.

Activity Progress Narrative:

Eligible Use B-CovingtonActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$125,930.00$125,930.00City of Covington
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    •  1819 Holman: Failed: occupant/title/inspection deficiency.
    •  839 Perry: Failed: occupant/title/inspection deficiency.
    •  310 West Robbins: Failed: occupant/title/inspection deficiency.
    •  1226 Banklick: Failed: occupant/title/inspection deficiency.
    •  303 Byrd: Failed: occupant/title/inspection deficiency.
    •  1327 Garrard: Failed: occupant/title/inspection deficiency.
    •  339 Byrd: Failed: occupant/title/inspection deficiency.
    •  1538 Greenup: Failed: occupant/title/inspection deficiency.
    •  1326 Holman: Failed: occupant/title/inspection deficiency.
    •  1414 Kendall: Failed: occupant/title/inspection deficiency.
    •  610 East 18th: Failed: occupant/title/inspection deficiency.
    •  1809 Eastern: Failed: occupant/title/inspection deficiency.
    •  1335 Garrard: Failed Acquistion- Bank declined offer
    •  1524 Garrard: Failed Acquistion-Occupied
    •  106 Martin: Failed: occupant/title/inspection deficiency.
    •  1327 Marylin: Failed: occupant/title/inspection deficiency.
    •  1538 Greenup: Failed: occupant/title/inspection deficiency.
    •   608 East 18th: Failed: occupant/title/inspection deficiency.
    •  1630 Jefferson: Failed: No funds expended/sold to another buyer
    •  1702 Jefferson: Failed: No funds expended/occupied
    •  1802 Jefferson: Failed: No funds expended/Non-desirable for NSP
    •  302 W. Robbins: Failed: occupant/title/inspection deficiency
    •  1224 Holman: Failed: occupant/title/inspection deficiency.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $86,691.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $86,691.00

$86,691.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties -34

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-34 0/0 0/5 0/5# of Households benefitting 0 -34 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-017/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. Benefitting
households (approximately 21) must have incomes at or below 50% of area median.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Zeroed out; holding activity pending later need.

Activity Progress Narrative:

Eligible Use B-Covington<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Properties -57

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/18 0/0 0/18# of Households benefitting -57 -57 0
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Grantee Activity Number:

Projected Start Date:

Overall

$646,374.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$646,374.00

N/A

$0.00

$0.00

$684,588.00

$562,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-019

$92,562.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($79,942.04)

To Date

06/01/2009

$562,683.00

Expended CDBG DR Funds

Responsible Organization:

($201,847.04)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

All service contractors have been procured and contracts have been awarded.  PHC has acquired 10 properties.  Rehabilitation
for 8 homes has been completed. Rehabilitation is approximately 75% complete on the final 2 homes.  Staff continues to
promote the program, take applications and pre-qualify potential homebuyers. Staff has taken applications from 6 potential
homebuyers.  Five (5) construction related, Section 3 jobs have been retained due to the NSP project which reflects 21.50% of
construction contract dollars ($77,600 of $360,924).
 
2405 Florence St, Hopkinsville, KY  42240-1631: rehab 75% complete  
1145 Schatten St, Oak Grove, KY  42262-8216: rehab complete; final appraisal complete
428 Millbrooke Rd. Hopkinsville, KY  42240-5238: rehab 75% complete
2145 Dogwood Kelly Rd., Hopkinsville, KY  42240-8812: rehab complete
205 Jumpers Pass, Oak Grove, KY  42262-8118: rehab complete

Activity Progress Narrative:

Eligible Use B-PennyrileActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$562,683.00($201,847.04)Pennyrile Housing
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties -20

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-22 0/0 0/7 0/7# of Households benefitting 0 -22 0
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Grantee Activity Number:

Projected Start Date:

Overall

$564,522.00

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$564,522.00

N/A

$0.00

$0.00

$526,308.00

$492,546.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-019/LI

$22,103.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$79,942.04

To Date

06/01/2009

$492,546.04

Expended CDBG DR Funds

Responsible Organization:

$316,512.04

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

PHC has acquired 5 properties that will be marketed to low-income families.  Staff has taken applications from 6 potential
homebuyers. 

    •  1044 Bush Avenue, Oak Grove, KY  42262-8278: Rehab complete; marketing underway
    •  803 Stableford Road, Oak Grove, KY  42262-9127: Rehab complete; marketing underway
    •  405 Pacific Avenue, Oak Grove, KY  42262: Rehab complete; marketing underway
    •  139 Gail Street, Oak Grove, KY  42262: Rehab complete; marketing underway
    •  1410 Aspen, Hopkinsville, KY  42240: rehab complete; final appraisal underway.

Activity Progress Narrative:

Eligible Use B-Pennyrile<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$492,546.04$316,512.04Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Properties -11

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households benefitting -11 -11 0
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Grantee Activity Number:

Projected Start Date:

Overall

$998,607.00

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$998,607.00

N/A

$0.00

$0.00

$998,607.00

$624,081.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-022/LI

$81,667.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$137,891.00

To Date

06/01/2009

$624,081.00

Expended CDBG DR Funds

Responsible Organization:

$81,667.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River has acquired all 10 properties, rebab on three of these properties is complete and the other 7 are in process. They
are working with several local realtors, Rural Development, and other organizations to market the homes.
504 North Lafayette St, Beaver Dam, KY: Rehab contract signed
2033 Gregory St. Henderson, KY: Rehab completed; waiting appraisal
229 Hancock St, Henderson, KY: Rehab contract signed
251 Countryside Drive, Centertown, KY: Rehab contract signed
1527 Young Street, Henderson, KY: Rehab contract signed
1123 Powell Street, Henderson, KY : Rehab complete; waiting appraisal
104 Placid Lane, Beaver Dam, KY: Rehab contract signed
1631 West Fifth Street, Owensboro, KY: Rehab complete; waiting appraisal
821 Gardenside Dr, Owensboro, KY: Rehab contract signed
321 Ragan Street, Henderson, KY: Rehab contract signed

Activity Progress Narrative:

Eligible Use B-Green River<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$624,081.00$81,667.00Green River Housing Corporation
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties -20

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households benefitting -25 -25 0

113



Grantee Activity Number:

Projected Start Date:

Overall

$702,097.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$732,097.00

N/A

$0.00

$0.00

$720,085.00

$471,944.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-024

$95,430.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$471,944.00

Expended CDBG DR Funds

Responsible Organization:

$95,430.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

 

REACH has held 12 pre-purchase / orientation workshops for the reporting period of 07/01/2010 through 09/30/2010. These
orientations detail the NSP Project along with REACH&rsquos other services. REACH also marketed the NSP program with
flyers and written information at the annual Shiloh Baptist Resource Fair and Roots and Heritage Festival.

    •  2284 Prescott Lane, Purchase Contract
    •  1591 Van Buren Drive, Acquired, rehabilitation finished
    •  1961 Greenleaf Drive, Acquired, lead-based paint abated, rehab begun.
    •  1016 Churchill Drive &ndash Acquired, lead-based paint abated, rehab begun
    •  17060 Biloxi Court &ndash Acquired, lead-based paint abated, rehab begun
 

Activity Progress Narrative:

Eligible Use B-REACHActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$471,944.00$95,430.00REACH
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $30,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $25,000.00

Housing counseling (donated or non-federal) $5,000.00

$30,000.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties -16

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-16 0/0 0/5 0/5# of Households benefitting 0 -16 0
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Grantee Activity Number:

Projected Start Date:

Overall

$148,820.00

NSP Only - LH - 25% Set-Aside REACH

Total Projected Budget from All Sources

Match Contributed

$148,820.00

N/A

$0.00

$0.00

$130,832.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-024/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$3,909.00

To Date

06/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

REACH has held 12 pre-purchase / orientation workshops for the reporting period of 07/01/2010 through 09/30/2010. These
orientations detail the NSP Project along with REACH&rsquos other services. REACH also marketed the NSP program with
flyers and written information at the annual Shiloh Baptist Resource Fair and Roots and Heritage Festival.
 1028 Highland Park &ndash Acquired: All Contracts Awarded
The lead remediation contract was bid and awarded in March 2010 and the company will not respond to start request. REACH
is in process of canceling and awarding a new  contract for lead remediation services.

Activity Progress Narrative:

Eligible Use B - REACH/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00REACH

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,739,726.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$2,650,089.00

N/A

$0.00

$104,000.00

$1,830,289.00

$956,865.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-025

$44,090.00

$104,000.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($10,786.00)

To Date

06/01/2009

$956,865.00

Expended CDBG DR Funds

Responsible Organization:

$44,090.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

CVC continues to provide homebuyer education classes to potential homeowners, and to offer lease-purchase programs to
longer-term (1-year +) homebuyers. Several units are complete and have been sold or leased; CVC has submitted several
completion reports which are under review. Performance measures will be entered when all unit funds have been drawn
(subject to DLG approval of completion report) and the PCR approved.

    •  2041 Dunkirk Dr., Lexington 40504-1326 Unit completed; sold to homebuyer  PCR received but not all funds drawn. 
Waiting on final draw.                
    •  2485 Rockaway Pl, Lexington 40511-8976 Unit completed; Lease purchase client Waiting on PCR and final draw.        
    •  900 Gerardi Dr, Lexington 40509-4436 Unit completed; Lease purchase client Waiting on PCR and final draw                  
    •  837 Cedarwood Dr, Lexington 40511-1175 Unit completed; Sold to client, PCR received waiting on final
draw                       
    •  340 Weslyn Way, Nicholasville 40356-2930  Unit completed; Lease purchase client   Waiting on PCR and final
draw                 

Activity Progress Narrative:

Eligible Use B-CVCActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$956,865.00$44,090.00Community Ventures Corp.
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    •  117 Bridgeway Ct, Nicholasville 40356-2914 Unit completed; sold to homebuyer  Waiting on PCR and final draw           
    •  1980 Arbor Station Way, Lexington 40511 Unit acquired; rehab underway - LP identified 
    •  2504 Denburn Ct, Lexington 40511-9127 Unit completed; Lease purchase client In process          
    •  441 Hollow Creek Rd, Lexington 40511 Unit acquired; rehab underway;HB identified In process   
    •  2296 Spurr Rd, Lexington 40511-9124 Unit completed; Lease purchase client Waiting on PCR and final draw
    •  2748 Chelsea Woods Ct, Lex 40509-1400 Unit completed; on market -spec house            
    •  118 Coconut Grove, Nicholasville 40356-2316 Unit completed; on market -spec house     
12 NSP clients have completed homebuyer education classes and either purchased an NSP house or entered into a lease-
purchase agreement. At this time CVC has 6 more LP/NSP clients in the pipeline & matched with a property.  Homebuyer
education is in the form of eHome America classes for all clients.  As more clients come into the program, they will enter the
eHome America counseling program.  Recruitment for homebuyers is based primarily on word of mouth.  Only two units remain
on market without an identified homebuyer.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $910,363.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $5,863.00

Local banks-perm finance (homeownership only) $904,500.00

$910,363.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties -36

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-36 0/0 0/12 0/12# of Households benefitting 0 -36 0
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Grantee Activity Number:

Projected Start Date:

Overall

$1,085,192.00

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,543,580.00

N/A

$0.00

$0.00

$1,090,200.00

$469,447.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-025/LI

$12,216.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$10,786.00

To Date

06/01/2009

$469,447.00

Expended CDBG DR Funds

Responsible Organization:

$12,216.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Currently, 8 homes are included in the low-income set-aside.  These homebuyers meet the criteria for 50% AMI or less.  Three
properties have been sold to the homebuyer, with an additional three units completed and pending sale to an identified
homebuyer.  The remaining two low-income set-aside (LISA) units have been acquired and rehab is underway. CVC has
submitted several completion reports which are under review. Performance measures will be entered when all unit funds have
been drawn (subject to DLG approval of completion report) and the PCR approved.

    •   201 Crossfield Place, Lexington, 40509-1407 Unit completed; sold to homebuyer - LISA PCR received but not all funds
drawn currently working to close unit
    •  1824 Costigan, Lexington 40511-1308 Unit completed; Lease purchase client - LISA       
    •  521 Scottsdale Cir, Lexington 40511-1650 Unit completed; sold to homebuyer - LISA  PCR received and all funds drawn,
    •  3805 Walhampton Dr, Lexington 40517-1640 Unit completed; sold to homebuyer - LISA PCR received in process of
closing unit                 
    •  1767 Bishop Ct, Lexington 40505-1604 Unit completed; sold to homebuyer - LISA   PCR received in process of closing

Activity Progress Narrative:

Eligible Use B-CVC-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$469,447.00$12,216.00Community Ventures Corp.
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unit       
    •  532 Southbrook Dr, Nicholasville 40356 Unit completed; sold to homebuyer - LISA    PCR received but not all funds
drawn  
    •  904 Hickory Hill Dr, Nicholasville 40356 Unit acquired; rehab underway;HB id; LISA    
    •  214 Mousas Way, Lexington 40509-4221 Unit acquired; rehab underway;HB id; LISA    

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $458,388.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $2,888.00

Local banks-perm finance (homeownership only) $455,500.00

$458,388.00Subtotal Match Sources

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households benefitting -20 -20 0
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Grantee Activity Number:

Projected Start Date:

Overall

$525,219.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$525,219.00

N/A

$0.00

$4,000.00

$525,219.00

$97,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-026/LI

$0.00

$4,000.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$4,600.00

To Date

06/01/2009

$97,674.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

All five (5) of the homes are included in the low-income set- aside. One (1) home has sold to a low-income homebuyer in a
targeted population (waiting on the completed PCR to fill in the benefits profile and performance measures). The 4 unsold
properties will be marketed to homebuyers who meet the criteria for 50% AMI or less. They are two properties that were failed
acquisitions (one homeowner decided not to sell and the other home could not get a clear title).

    •  1966 Center Street, Beattyville: Acquisition and rehab complete; sold to home buyer
    •  192 Marcum Drive, Beattyville: Purchase contract signed; rehab contract signed
    •  195 Marcum Drive, Beattyville: Purchase contract signed; rehab contract signed
    •  116 Wilson Blv.d, Beattyville: Purchase contract signed; rehab contract signed
    •  2788 Hwy 52 W, Beattyville: Purchae contract signed; rehab contract signed
    •  26 Marcum Dr., Beattyville: Failed Acquisition
    •  138 Marcum Dr., Beattyville: Failed Acquisition
 

Activity Progress Narrative:

Eligible Use B-Beattyville-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$97,674.00$0.00Beattyville Housing Development
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties -10

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households benefitting -10 -10 0
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Grantee Activity Number:

Projected Start Date:

Overall

$98,701.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$98,701.00

N/A

$0.00

$0.00

$98,701.00

$39,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-031/LI

$39,900.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$98,701.00

To Date

07/01/2010

$39,900.00

Expended CDBG DR Funds

Responsible Organization:

$39,900.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

As a high-performing grantee, Henderson received an additional allocatio of approximately $130,000 to acquire a foreclosed
single family home, rehabilitate it, and rent it (six other new construction units are in process in the same neighborhood).

    •  514 Letcher Street: Property acquired, all rehab contracts executed, work began mid-October.

Activity Progress Narrative:

Eligible Use B/LI - Henderson Housing AuthorityActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$39,900.00$39,900.00Henderson Housing Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$84,241.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$89,241.00

N/A

$0.00

$0.00

$84,241.00

$70,088.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-036

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($84,439.00)

To Date

06/01/2009

$70,088.00

Expended CDBG DR Funds

Responsible Organization:

($62,089.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

The City of Bardstown has setup their homebuyer/applicant intake process with the appropriate documentation for eligibility.
The City has made contactwith several local lenders explaining the NSP program and eligibility requirements for potential
homebuyers. Using local media (cable, newspaper) the City is marketing to increase visibility and generate eligible participants.

    •  136 Valley View Drive  Bardstown, KY. Rehab Complete and currently marketing property to buyers.

Activity Progress Narrative:

Eligible Use B-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$70,088.00($62,089.00)Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties -11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $5,000.00

$5,000.00Subtotal Match Sources

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-10 0/0 0/3 0/3# of Households benefitting -1 -11 0
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Grantee Activity Number:

Projected Start Date:

Overall

$84,439.00

NSP Only - LH - 25% Set-Aside Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$84,439.00

N/A

$0.00

$0.00

$84,439.00

$62,089.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-036/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$84,439.00

To Date

06/30/2009

$62,089.00

Expended CDBG DR Funds

Responsible Organization:

$62,089.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

The City of Bardstown has setup their homebuyer/applicant intake process with the appropriate documentation for eligibility.
The City has made contactwith several local lenders explaining the NSP program and eligibility requirements for potential
homebuyers. Using local media (cable, newspaper) the City is marketing to increase visibility and generate eligible participants.

    •  113 Ownings Blvd - Rehab complete currently marketing to buyers

Activity Progress Narrative:

Eligible Use B/LI-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$62,089.00$62,089.00Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,267,803.00

NSP Only - LH - 25% Set-Aside Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$1,318,803.00

N/A

$0.00

$0.00

$1,267,803.00

$549,539.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-037/LI

$289,685.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$581,265.00

Expended CDBG DR Funds

Responsible Organization:

$261,504.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All eight (8) new rental units being created by this project are low income set-aside units. Housing Authority of Newport staff are
recruiting potential residents for these units and are screening applicants to certify their eligibility to occupy these units when
they are completed.
431 Lindsey Street, Newport, KY 41071 Acquisition complete. Construction complete.
1137 Central Avenue, Newport, KY 41071 Acquisition complete. Construction complete.
420 West 8th Street, Newport, KY 41071 Acquisition complete. Construction complete.
302 Thornton Street, Newport, KY 41071 Acquisition complete. Construction complete by 10/15/10.
606 Liberty Street, Newport, KY 41071 Acquisition complete. Construction complete by 12128/10.
408 Thornton Street, Newport, KY 41071 Acquisition complete. Construction complete by 12128/10.
309 West 11th Street, Newport, KY 41071 Acquisition complete. Construction complete by 12128/10.
727 Central Avenue, Newport, KY 41071 Acquisition complete. Construction complete.
 All eight (8) new rental units being created by this project are low income set-aside units. Housing Authority of Newport staff
are recruiting potential residents for these units and are screening applicants to certify their eligibility to occupy these units

Activity Progress Narrative:

Eligible Use B-Newport Millennium/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$549,539.00$261,504.00Newport MIllennium set-aside
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when they are completed
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -18

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting -18 -18 0
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Grantee Activity Number:

Projected Start Date:

Overall

$416,372.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$416,372.00

N/A

$0.00

$0.00

$414,523.00

$93,648.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-038

$3,018.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$60,767.00

Expended CDBG DR Funds

Responsible Organization:

$3,018.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Lead-based paint and asbestos remediation are underway, and some portions complete, for 207 Adela Street (two homebuyer
units). All remediation is expected to be complete by December 2010, at which time rehabilitation work will begin. All work is
being done in compliance with Secretary of the Interior historic preservation requirements.

Activity Progress Narrative:

Eligible Use B-LudlowActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$93,648.00$3,018.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -5

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-4 0/0 0/1 0/1# of Households benefitting 0 -4 0
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Grantee Activity Number:

Projected Start Date:

Overall

$379,817.00

NSP Only - LH - 25% Set-Aside Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$379,817.00

N/A

$0.00

$0.00

$381,666.00

$27,067.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-038/LI

$3,606.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$59,948.00

Expended CDBG DR Funds

Responsible Organization:

$3,606.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

38 Carneal Street: A second floor, rear room that was illegally added onto the structure, and does not meet code, was removed,
and the foundation of the rear wall was repaired. A state certified asbestos remediation firm sealed the building, removed
asbestos material from the structure and remediation is finished. A state certified lead remediation firm will start sealing the
structure, demolishing and removing affected surfaces, cleaning the building and testing for lead residue.  The anticipated end
date for all remediation work on the structure is mid-October 2010 after which rehabilitation will
begin.                                                                         
45 Ash Street: During the week of September 19, 2010, a state certified asbestos remediation firm started sealing the building
and removing asbestos.  Exterior asbestos tiles, that sheath almost the entire exterior surface of the building, will be
encapsulated with vinyl siding.  A state certified lead remediation firm will then seal the structure, demolish and remove affected
interior and exterior surfaces, clean the building and test for lead residue.  The anticipated end date for all remediation work on
the structure is late-November 2010.                                                  

Activity Progress Narrative:

Eligible Use B-Ludlow<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$27,067.00$3,606.00Ludlow, City of
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties -8

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households benefitting -8 -8 0
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Grantee Activity Number:

Projected Start Date:

Overall

$669,277.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,594,042.00

N/A

$0.00

$0.00

$669,277.00

$583,994.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-044

$36,804.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$4,467.00

To Date

06/01/2009

$509,228.00

Expended CDBG DR Funds

Responsible Organization:

$171,494.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Rehab or construction contracts have been executed for each property. HPI will pull from its pipeline of homebuyer
counseling/readiness participants.  As these efforts are ongoing, there is a continuous progression of potential homebuyers in
HPI's counseling and readiness program.
 
7003 James Madison Way: Acquisition complete; rehab contract in place
7005 James Madison Way; Acquisition complete; rehab contract in place
7007 James Madison Way: Acquisition complete; rehab contract in place
7009 James Madison Way: Acquisition complete; rehab contract in place
4007 Lentz: Acquisition complete; rehab contract in place
13302 Ashlawn Drive: Acquisition Failed - Unsuitable for rehab
2404 Portland Avenue: Acquisition Failed - Unsuitable for rehab
2500 Emma Katherine Lane: Failed Acquisition - Not enough funding.
 
2501 Emma Katherine Lane: Failed Acquisition &ndash Not enough funding.

Activity Progress Narrative:

Eligible Use B-Housing PartnershipActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$85,747.00$85,747.00Housing Partnership, The
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3904 Sparta: Failed Acquisition &ndash Sold while due diligence being completed, and prior to executed contract.
 
4102 Clyde: Failed Acquisition &ndash Evidence of potential occupancy discovered in due diligence phase.
 
4159 Wheeler: Failed Acquisition - Estimated cost of renovation was very high, and not a prudent use of resources.
 
4609 River Front Road: Failed Acquisition &ndash Evidence of potential occupancy discovered in due diligence phase.
 
4715 Beech Drive: Failed Acquisition &ndash Sold while due diligence being completed, and prior to executed contract.
 
4304 Naomi: Failed Acquisition &ndash Evidence of potential occupancy discovered in due diligence phase.
 
4607 Gordon Rd: Failed Acquisition - Estimated cost of renovation was very high, and not a prudent use of resources.
 
5102 Delaware Drive: Failed Acquisition &ndash Estimated cost of renovation was very high, and not a prudent use of
resources.
 
4524 Sunset Circle: Failed Acquisition &ndash Not enough funding.
 
4522 Sunset Circle: Failed Acquisition &ndash Not enough funding.
 
4533 Sunset Circle: Failed Acquisition &ndash Not enough funding.
 
7910 Mackie Lane: Failed Acquisition &ndash 100 year flood plain.
 
4911 Maryman Rd: Failed Acquisition &ndash Sold while due diligence being completed, and prior to executed contract.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $924,765.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $924,765.00

$924,765.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties -79

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-79 0/0 0/3 0/3# of Households benefitting 0 -79 0
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Grantee Activity Number:

Projected Start Date:

Overall

$530,379.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$828,634.00

N/A

$0.00

$0.00

$530,379.00

$289,363.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-044/LI

$6,887.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$1,883.00

To Date

06/01/2009

$278,038.00

Expended CDBG DR Funds

Responsible Organization:

($42,056.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

HPI will pull from its pipeline of homebuyer counseling/readiness participants.  As these efforts are ongoing, there is a
continuous progression of potential homebuyers in HPI's counseling and readiness program.
 
6907 James Madison Way: Acquisition complete; rehab contract in place
6505 South Drive: Acquisition complete; rehab contract in place
6717 Pendleton: Acquisition complete; rehab contract in place
6816 John Adams Way: Acquisition complete; rehab contract in place
 

Activity Progress Narrative:

Eligible Use B-Housing Partnership<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$375,110.00($42,056.00)Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $298,255.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $298,255.00

$298,255.00Subtotal Match Sources

0/13# of Properties -53

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households benefitting -53 -53 0
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Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$207,881.00

$0.00

$500,000.00

$344,136.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-045/LI

$121,076.08

$0.00

$60,546.92

Jul 1 thru Sep 30, 2010

Activitiy Category:

$60,546.92

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

$339,136.08

Expended CDBG DR Funds

Responsible Organization:

$126,076.08

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

FAHE has acquired all properties under the NSP program.  Homebuyers are in place for all five (5) units.   Three potential
homebuyers have gone through the homebuyer ed classes.   Two have purchased NSP houses and the third has dropped out
of the program due to credit issues. (Neither homebuyer is reflected in the benefits profile or performance measures; final
financial and programmatic information, and the unit completion report, are under review).  All FAHE NSP clients will be eligible
for 100% NSP financing, though limited FAHE funds may be available for additional assistance if required. One client will have
FAHE program income and USDA 502 amortizing 1st combined for the majority of permanent financing.

    •  393 Burchwood Drive, Berea, 40403-2010; Acquired; rehab contract awarded
    •  107 Oak Street, Berea, 40403-1411: Rehab nearing completion; Homebuyer contract
    •  1127 W Main Street, Richmond, 40475-1055: Sale pending - 9/24/10; Rehab complete
    •  208 Woodford Avenue, Berea, 40403-1316: Rehab nearing completion; Unit sold
    •  341 Moberly Avenue, Richmond, 40475-1447: Acquired; rehab nearing completion
    •  203 Gregory St, Berea, KY 40403: Failed Acquisition; acquisition negotiations failed.
    •  432 W Walnut St, Richmond, KY 40475-1452: Failed Acquisition; negotiations with bank failed

Activity Progress Narrative:

Eligible Use B-FAHE<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$344,136.08$126,076.08FAHE
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties -3

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units -3

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households benefitting -3 -3 0
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Grantee Activity Number:

Projected Start Date:

Overall

$119,442.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$119,442.00

N/A

$0.00

$0.00

$134,803.00

$2,508.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$2,273.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

One property is currently under contract to be purchased and rehabilitated, then sold to an NSP-eligible homebuyer.  Kentucky
River Foothills is currently assisting with identification of potential homebuyers, as well as screening for credit-worthiness and
homebuyer-readiness.  Three potential qualified homebuyers have been identified and ranked in order of application date for
choice of unit as units approach completion.

    •  415 Wallace Ct., Richmond, KY 40475-1334; Purchase contract in place; acquisition pending.
    •  308 Logan Ave, Richmond, KY 40475-2537; Failed Acquisition - location of property not suitable
    •  316 N Madison Ave, Richmond 40475-1538; Failed Acquisition - negotiations failed
    •  900 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots
    •  903 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots
    •  904 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots
    •  905 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots
 

Activity Progress Narrative:

Eligible Use B - RichmondActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$2,508.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Properties -9

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units -5

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-5 0/0 0/4 0/4# of Households benefitting 0 -5 0
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Grantee Activity Number:

Projected Start Date:

Overall

$592,840.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$592,840.00

N/A

$0.00

$0.00

$578,516.00

$275,573.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-051

$79,439.00

$0.00

$450.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$450.00

$0.00

N/A

03/26/2013

($50,234.00)

To Date

06/01/2009

$216,919.00

Expended CDBG DR Funds

Responsible Organization:

($238,267.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing is marketing all the homes they have and has had a number of inquiries and have shown the homes to
several potential buyers but do not have a purchase offer established yet.  Rehabilitation is complete on three homes. 
Reconstruction is nearly complete on two homes with a potential buyer in place for one.

    •  2700 Ohio Street, Paducah, KY Reconstruction underway  
>2321 S 28th Street, Paducah, KY Reconstruction underway   
>3108 Estes Lane, Paducah, KY Reconstruction underway
>801 N 24th Street, Paducah, KY Reconstruction underway   

Activity Progress Narrative:

Eligible Use B-PurchaseActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$275,573.00($238,267.00)Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Properties -28

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-28 0/0 0/10 0/10# of Households benefitting 0 -28 0
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Grantee Activity Number:

Projected Start Date:

Overall

$558,117.00

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$563,877.00

N/A

$0.00

$0.00

$573,519.00

$401,881.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-051/LI

$85,323.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$59,769.00

To Date

06/01/2009

$460,535.00

Expended CDBG DR Funds

Responsible Organization:

$401,881.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing has defined the 5 homes listed below along with status listed.

    •  3673 State Route 94 W, Wingo, KY Acquired, rehabbed, ready for sale  
>531 S 17th Street, Paducah, KY Acquired, rehabbed, ready for sale  
>131 Cedar Street, Paducah, KY Rehabilitation underway  
>6040 Majestic Oak, Paducah, KY Acquired, rehabbed, ready for sale  
>2134 Homewood, Paducah, KY Reconstruction underway

Activity Progress Narrative:

Eligible Use B-Purchase<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$401,881.00$401,881.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties -8
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,760.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Housing counseling (donated or non-federal) $5,760.00

$5,760.00Subtotal Match Sources

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households benefitting -8 -8 0
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Grantee Activity Number:

Projected Start Date:

Overall

$550,172.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$550,172.00

N/A

$0.00

$0.00

$550,848.00

$517,275.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-C-0000-09N-043

$259,084.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($6,100.00)

To Date

06/01/2009

$517,275.00

Expended CDBG DR Funds

Responsible Organization:

$168,346.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

The City plans to begin looking for developers (either nonprofit or for profit) to redevelop the landbanked lots.

    •  425 Ohio Street: Acquired; demo complete
    •  349 Ohio Street: Acquired; demo in process
    •  424 Price Road: Acquired; demo in process
    •  443 Ash Street: Acquired; demo in process
    •  109 Forston Avenue: Acquired
    •  111 Forston Avenue: Acquired
    •  569 Chestnut Street: Acquired; demo bid selected, pending local historic preservation office approval to demolish.
    •  201 Savoy Road: Acquired
    •  445 Chestnut Street: Acquired; demo in process
    •  758 Florida Street: Acquired; demo bid selected, pending local historic preservation office approval to demolish.
    •  2486 Plumtree Court: Acquired
    •  2581 Cashel Court: Acquired
    •  120 Glenn Place: Acquired
    •  438 Ohio Street: Acquired

Activity Progress Narrative:

Eligible Use C-LFUCGActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$517,275.00$168,346.00Lexington-Fayette urban County Government
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties -62

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units -55

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,068,750.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,068,750.00

N/A

$0.00

$0.00

$1,068,750.00

$236,355.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-C-0000-09N-052/LI

$236,355.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$236,355.00

Expended CDBG DR Funds

Responsible Organization:

$236,355.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.
Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro took title to the properties identified under the landbanking activity on July 22, 2010 and is currently preparing
to transfer title to its Developer. The landbanked properties are part of the overall Shagbark/Shanks (Boxelder) redevelopment.
Each property assisted under this activity is foreclosed residential; upon clearance of the blighted structures, all Boxelder
parcels (including landbank parcels) will be replatted into lots for single family dwellings. Because of the scale of the project,
some parcels are being land-banked in the event that they cannot be redeveloped within four years (as is required for the "E"
assisted units).

Activity Progress Narrative:

Eligible Use C-Louisville Metro<50%Activity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$236,355.00$236,355.00Louisville Metro
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties -31

This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Housing Units -42

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-017

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Eligible Use D-Covington CityActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-2 0/0 0/1 0/1# of Households benefitting 0 -2 0

153



Grantee Activity Number:

Projected Start Date:

Overall

$43,597.00

NSP Only - LH - 25% Set-Aside Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$43,597.00

N/A

$0.00

$0.00

$43,597.00

$35,080.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-037/LI

$18,450.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$35,080.00

Expended CDBG DR Funds

Responsible Organization:

$12,322.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Housing Authority of Newport staff are recruiting tenants for these units and are screening applicants and certifying their
eligibility to occupy these units when they are completed.
431 Lindsey Street, Newport, KY 41071 Demolition complete.
1137Central Avenue, Newport, KY 41071 Demolition complete.
420 West 8th Street, Newport, KY 41071 Demolition complete.
302 Thornton Street, Newport, KY 41071 Demolition complete.
606 Liberty Street, Newport, KY 41071 Demolition complete.
309 West 11th Street, Newport, KY 41071 Demolition complete.
408 Thornton Street, Newport, KY 41071 Demolition complete.

Activity Progress Narrative:

Eligible Use D-Newport MillenniumActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$35,080.00$12,322.00Newport MIllennium set-aside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -7
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -7

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting -7 -7 0
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Grantee Activity Number:

Projected Start Date:

Overall

$28,681.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$40,681.00

N/A

$0.00

$0.00

$33,554.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-042

$28,152.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($96,446.00)

To Date

06/01/2009

$28,152.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

429, 431, 433 and 448 Georgetown Street: Demo completed.

Activity Progress Narrative:

Eligible Use D-Lexington-Fayette (Douglas)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Lexington-Fayette urban County Government

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -15

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-10 0/0 0/1 0/1# of Households benefitting 0 -13 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $12,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $12,000.00

$12,000.00Subtotal Match Sources
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Grantee Activity Number:

Projected Start Date:

Overall

$84,308.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$84,308.00

N/A

$0.00

$0.00

$86,242.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-043

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$11,601.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

13 of the City's acquired properties will need to be demolished for the landbank or for rehab work to begin. 2 units have been
demolitioned and the other 11 have contracts for the work and will be demolished soon.
425 Ohio Street: Acquired; demo complete
349 Ohio Street: Acquired; demo in process
424 Price Road: Acquired; demo in process
443 Ash Street: Acquired; demo in process
569 Chestnut Street: Acquired; demo bid selected, pending KHP
445 Chestnut Street: Acquired; demo in process
758 Florida Street: Acquired; demo bid selected, pending KHP
425 Ohio Street: Acquired; demo complete
349 Ohio Street: Acquired, demo in process
424 Price Road: Acquired, demo in process
443 Ash Street: Acquired, demo in process
445 Chestnut Street: Acquired, demo in process
569 Chestnut Street: Acquired, Demo bid selected pending KHP review of structural assessment
 758 Florida Street: Acquired, Demo bid selected pending KHP review of structural assessment
 449 Race Street: Acquired, Demo bid selected pending KHP review of structural assessment

Activity Progress Narrative:

Eligible Use D-LFUCG (landbank)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition
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 829 Whitney Avenue: Acquired, Demo bid selected
 453 Breckenridge Street: Demo bid selected
802 Charles Avenue: Demo bid selected
 517 Chestnut Street:  demo bid selected pending KHP review of structural assessment
 330 Georgetown Place: Demo bid selected pending KHP review of structural assessment

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties -41

This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units -41

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-29 0/5 0/15 0/20# of Households benefitting -5 -34 0
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Grantee Activity Number:

Projected Start Date:

Overall

$15,350.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$15,350.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Demlition for structures that are unsuitable for rehabilitation will begin after acquisition of property.  Five structures have been
identified for demolition. All have been certified as blighted by the City's codes department.
701 Four Mile Ave, Richmond, KY 40475-9259: Under contract, demo will begin after acquisition
309 N 1st Street, Richmond, KY40475-1531: Under contract, demo will begin after acquisition
408 W Walnut Street, Richmond, KY 40475-1452: Property Acquired; demo complete; to Developer
124 Oakland Ave, Richmond, KY 40475-1940: Property Acquired; demo complete; to Developer
404 W Walnut St, Richmond, KY 40475-1452: Property Acquired; demo complete; to Developer

 

Activity Progress Narrative:

Eligible Use d- RichmondActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Richmond, City of

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -7
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-7 0/0 0/1 0/1# of Households benefitting 0 -7 0
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Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-052

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Eligible Use D-Louisville MetroActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties -35

This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Housing Units -106
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-35 0/19 0/33 0/52# of Households benefitting -19 -106 0
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Grantee Activity Number:

Projected Start Date:

Overall

$550,442.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$550,442.00

N/A

$0.00

$0.00

$550,442.00

$327,594.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-004

$124,577.00

$0.00

$29,251.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$29,251.00

$0.00

N/A

03/26/2013

($10,254.00)

To Date

06/01/2009

$327,594.00

Expended CDBG DR Funds

Responsible Organization:

$124,577.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

211 Max Hampton Ave. Construction underway
>212 Max Hampton Ave. Construction underway
>213 Max Hampton Ave. Construction underway
>214 Max Hampton Ave. Construction underway
>216 Max Hampton Ave.  Construction underway

Activity Progress Narrative:

Eligible Use E-Bowling Green HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$327,594.00$124,577.00Housing Authority of Bowling Green

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units -18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-12 0/0 0/4 0/4# of Households benefitting -6 -18 0
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Grantee Activity Number:

Projected Start Date:

Overall

$1,055,500.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$1,055,500.00

N/A

$0.00

$0.00

$1,055,500.00

$711,610.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-011

$282,465.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$3,600.00

To Date

01/01/2010

$711,610.00

Expended CDBG DR Funds

Responsible Organization:

$282,465.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Construction at 80 Steve Drive is scheduled for completion during the first half of November.  As previously reported, the offer
to purchase the property at 80 Freeman Avenue has been accepted.  Closing documents are in preparation. 80 Freeman Ave
will be deeded to Habitat for Humanity for construction. No NSP funds will be used for the construction phase of the project.
 
60 Steve Drive, Russell Springs: Construction about 80 % complete.
80 Freeman Avenue, Russell Springs: Signed purchase contract
30 Freeman Avenue, Russell Springs: Failed Aquistion (Owner refused purchase.)

Activity Progress Narrative:

Eligible Use E-Russell County FCActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$711,610.00$282,465.00Russell County Fiscal Court

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) -4

0/1# of Non-business Organizations -1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 8/0 65/50# of Persons benefitting 0 50 23.08
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Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Welcome House

Total Projected Budget from All Sources

Match Contributed

$957,721.00

N/A

$0.00

$0.00

$400,000.00

$90,534.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-014/LI

$90,534.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$90,534.00

Expended CDBG DR Funds

Responsible Organization:

$90,534.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Welcome House staff and management assist homeless and near-homeless households daily, providing emergency shelter,
affordable permanent supportive rental housing, food, and referrals to social service agencies serving this vulnerable
population. Welcome House coordinates service delivery within its local continuum of care (HUD SHP) with other agencies
serving the homeless. These on-going relationships will assist in identifying the eight <50% homeless populations who will
occupy the affordable rental housing units being created through NSP.
The project is under construction and the NSP-funded residential component is approximately 25% complete. Construction
completion is expected in the first quarter of 2011.
Welcome House has submitted two requests for payment, and continues to perform labor standards monitoring with contractors
and subcontractors.
 

Activity Progress Narrative:

Eligible Use E/LI - Welcome HouseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$90,534.00$90,534.00Welcome House

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $557,721.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Fed. Home Loan Bank Cincinnati $330,745.00

In-kind donations $13,500.00

Local banks-cash contribution $500.00

Local banks-perm finance (rental only) $83,488.00

Owner equity (rental) $46,000.00

Private foundations $83,488.00

$557,721.00Subtotal Match Sources

0/8# of Housing Units -30

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households benefitting -30 -30 0
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Grantee Activity Number:

Projected Start Date:

Overall

$2,036,330.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$2,043,555.00

N/A

$0.00

$0.00

$2,036,330.00

$196,695.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-017

$196,695.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$119,190.00

To Date

06/01/2009

$196,695.00

Expended CDBG DR Funds

Responsible Organization:

$196,695.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

HONK and CGN are in the process of finishing their specs and getting projects out to bid. They have selected realtors to help
market the homes.

    •  902/904 Banklick: Acquired; developer identifying/ obtaining subcontractors
    •  908 Banklick: Acquired; developer identifying/ obtaining subcontractors
    •  912 Banklick: Acquired; developer identifying/ obtaining subcontractors
    •  914 Banklick: Acquired; developer identifying/ obtaining subcontractors
    •  916 Banklick: Acquired; developer identifying/ obtaining subcontractors
    •  118 E 15th St.: Acquired; developer identifying/ obtaining subcontractors
    •  120 E 15th  St.: Acquired; developer identifying/ obtaining subcontractors
    •  618 E 17th Str.: Acquired; developer identifying/ obtaining subcontractors
    •  1711 Eastern: Failed: occupant/title/inspection deficiency.
    •  1818 Garrard: Failed: occupant/title/inspection deficiency.
    •  1907 Greenup: Failed: occupant/title/inspection deficiency.
    •  709 Greer: Failed: occupant/title/inspection deficiency.
    •  1101 Holman: Failed: occupant/title/inspection deficiency.
    •  1108 Holman: Failed: occupant/title/inspection deficiency.

Activity Progress Narrative:

Eligible Use E-CovingtonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$196,695.00$196,695.00City of Covington
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    •  1130 Holman: Failed: occupant/title/inspection deficiency.
    •  1532 Holman: Failed: occupant/title/inspection deficiency.
    •  1534 Holman: Failed: occupant/title/inspection deficiency.
    •  1554 Holman: Failed: occupant/title/inspection deficiency.
    •  1706 Holman: Failed: occupant/title/inspection deficiency.
    •  1707 Holman: Failed: occupant/title/inspection deficiency.
    •  1710 Holman: Failed: occupant/title/inspection deficiency.
    •  1723 Holman: Failed: occupant/title/inspection deficiency.
    •  221 E 15th: Failed: occupant/title/inspection deficiency.
    •  1411 Holman: Failed: occupant/title/inspection deficiency.
    •  1938 Scott: Failed: occupant/title/inspection deficiency.
    •  306 W Robbins: Failed: occupant/title/inspection deficiency.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $7,225.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $7,225.00

$7,225.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units -80

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-80 0/0 0/7 0/7# of Households benefitting 0 -80 0
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Grantee Activity Number:

Projected Start Date:

Overall

$912,325.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$912,325.00

N/A

$0.00

$0.00

$912,325.00

$239,341.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-020

$239,341.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

$239,341.00

Expended CDBG DR Funds

Responsible Organization:

$239,341.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

CAC entered into lease/purchase agreement with Russell School Community Service Center, Inc. as of May 1, 2010.
Contractors are working on site. Asbestos abatement is 98% complete, Demolition is 90% complete, rough-in of utilities is
underway.  On going review of labor compliance underway.

Activity Progress Narrative:

Comm Action Council/Lex-Eligible Use E new
constr

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$239,341.00$239,341.00Community Action Council-Lexington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities -4

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 450/100 250/0 700/100# of Persons benefitting 100 100 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$1,644,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$2,203,850.00

N/A

$0.00

$0.00

$1,644,000.00

$1,380,852.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-030

$898,245.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

$1,380,852.00

Expended CDBG DR Funds

Responsible Organization:

$898,245.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

The Hope Center is constructing a 44-unit apartment building to provide permanent supportive rental housing for graduates of
area alcohol/substance abuse programs. Construction has been progressing quickly and now is in the final stages of building
preparation and in the beginning stages of constructing the parking lot, which will be followed by landscaping. The building is
largely completed with the exception of installing appliances and adding furnishings in addition to some finishing work with
flooring, trim and painting. Completion is expected in early November.

Activity Progress Narrative:

Eligible Use E-Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,380,852.00$898,245.00Hope center

This Report Period Cumulative Actual Total / Expected

Total Total

0/44# of Housing Units -132
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $559,850.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $500,000.00

In-kind donations $59,850.00

$559,850.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/44 0/0 0/44# of Households benefitting -132 -132 0
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Grantee Activity Number:

Projected Start Date:

Overall

$8,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$8,000.00

N/A

$0.00

$0.00

$8,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-030/PS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$8,000.00

To Date

03/31/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and
substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

Construction of the 44-apartment permanent supportive rental housing project is nearly complete. The final inspection is being
scheduled; the final draw request has been submitted and is pending approval of the final inspection. Hope Center staff is
conducting "how to be a good renter" classes with prospective tenants, and is referring qualified tenants to Beacon Property
Management for income/asset verfication and placement on the waiting list.

Activity Progress Narrative:

Eligible Use E/PS - Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Hope center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$131,589.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$131,589.00

N/A

$0.00

$0.00

$131,589.00

$131,589.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-031

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($582,411.00)

To Date

06/01/2009

$131,589.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Activity reflects funds expended prior to updated guidance allowing any eligible property type for low-income set-aside housing.
The project is creating six rental units for occupancy by <50% AMI households via new construction on previously vacant
property. Please see project status under E/Low income activity for this subgrantee.

Activity Progress Narrative:

Eligible Use E-Henderson HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$131,589.00$0.00Henderson Housing Authority

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units -27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-7 0/0 0/7 0/7# of Households benefitting -20 -27 0
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Grantee Activity Number:

Projected Start Date:

Overall

$612,411.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$612,411.00

N/A

$0.00

$0.00

$612,411.00

$100,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-031/LI

$100,771.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$612,411.00

To Date

06/30/2009

$100,771.00

Expended CDBG DR Funds

Responsible Organization:

$100,771.00

Construction of new housing Under Way

Activity Description:

Location Description:

Housing Authority of Henderson is currently marketing the new NSP units.  It is accepting applications for the NSP project.  The
six <50% AMI rental units are under construction, with all units under roof and mechanicals roughed-in, and brick facades
complete. Units are expected to be complete and leased up by the end of the year.

Activity Progress Narrative:

Eligible Use E/LI - HendersonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$100,771.00$100,771.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6#Low flow toilets 0

0/6#Low flow showerheads 0

0/6#Units with bus/rail access 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households benefitting 0 0 0
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Grantee Activity Number:

Projected Start Date:

Overall

$376,600.00

NSP Only - LH - 25% Set-Aside Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$427,600.00

N/A

$0.00

$0.00

$376,600.00

$376,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-037/LI

$146,702.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

$344,874.00

Expended CDBG DR Funds

Responsible Organization:

$181,011.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

    •  309 West 11th Street, Newport, Ky 41071 Complete
    •  727 Central Avenue, Newport, KY 41071 Complete.
Tenant recruitment is underway, as is screening and income/asset verification.
 

Activity Progress Narrative:

Eligible Use E - Newport MIllenniumActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$376,600.00$181,011.00Newport MIllennium set-aside

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units -19

182



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households benefitting -19 -19 0
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Grantee Activity Number:

Projected Start Date:

Overall

$496,319.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$609,319.00

N/A

$0.00

$0.00

$491,446.00

$36,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-042

$529.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$121,446.00

To Date

06/01/2009

$37,300.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

REACH is the City's development partner for this project. REACH  has site control of the 4 proposed units and has awarded the
demolition bid to S & D Construction with all demolition completed.  REACH assisted the tenant of 429 Georgetown Street with
relocation assistance services. following all URA policies and guidelines.  REACH will begin construction phase in Spring 2011.
429, 431, 433 and 448 Georgetown Street: All properties are now vacant. Construction on the three new units is scheduled for
Spring 2011.

Activity Progress Narrative:

Eligible Use E-LFUCG (Douglas)Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$36,771.00$0.00Lexington-Fayette urban County Government

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units -12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $113,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $80,000.00

In-kind donations $3,000.00

Local banks-development loans $30,000.00

$113,000.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-9 0/0 0/3 0/3# of Households benefitting 0 -11 0
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Grantee Activity Number:

Projected Start Date:

Overall

$315,520.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$315,520.00

N/A

$0.00

$0.00

$312,910.00

$225,874.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-043

$132,136.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($5,501.00)

To Date

01/01/2010

$225,874.00

Expended CDBG DR Funds

Responsible Organization:

$222,874.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

LFUCG researching potential partnership with local nonprofit developer(s) for dispostion of acquired properties.
 
311 Nelson Avenue: Acquired, rehabilitation cost review in process
721 Whitney Avenue: Acquired, vacant lot
723 Whitney Avenue: Acquired, vacant lot
440 Chestnut Street: Acquired, rehabilitation cost review in process
544 Ohio Street: Acquired, vacant lot
224 Savoy Road: Acquired, rehabilitation cost review in process
453 Breckenridge Street: signed purchase contract
449 Race Street: Acquired, Demo bid selected pending KHP review of structural assessment
829 Whitney Avenue: Acquired, Demo bid selected 
802 Charles Avenue: signed purchase contract
330 Georgetown Place: signed purchase contract, Demo bid selected pending KHP review of structural assessment
517 Chestnut Street: signed purchase contract, Demo bid selected pending KHP review of structural assessment
 521 Chestnut Street: signed purchase contract
 

Activity Progress Narrative:

Eligible Use E-LFUCG landbankActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$225,874.00$222,874.00Lexington-Fayette urban County Government
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$2,490,619.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$2,490,619.00

N/A

$0.00

$0.00

$2,490,619.00

$1,113,964.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-044

$250,225.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($4,681.00)

To Date

06/01/2009

$817,302.00

Expended CDBG DR Funds

Responsible Organization:

$241,290.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

HPI will pull from its pipeline of homebuyer counseling/readiness participants.  As these efforts are ongoing, there is a
continuous progression of potential homebuyers in HPI's counseling and readiness program.
 
4304 Jennymac Drive, Louisville 40216: Acquired; Building permit issued 8/25
4306 Jennymac Drive, Louisville 40216: Acquired; Building permit issued 8/25
4326 Sunset Cir, Lousiville 40216-: Acquired: Construction to begin as soon as building permit issued
4328 Sunset Cir, Louisville 40216-3576: Acquired, Construction to begin as soon as building permit issued
4334 Sunset Cir, Louisville 40216-3576: Acquired, Construction to begin as soon as building permit issued
4336 Sunset Cir, Lousivlle 40216-3576: Acquired, Construction to begin as soon as building permit issued
4338 Sunset Cir, Louisville 40216-3576: Acquired, Construction to begin as soon as building permit issued
4402 Sunset Cir, Louisville 40216-3500: Acquired, Construction to begin as soon as building permit issued
4403 Sunset Cir, Louisville 40216-3575: Acquired, Construction to begin as soon as building permit issued
4501 Sunset Cir, Louisville 40216: Acquired, Construction to begin as soon as building permit issued
2513 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2514 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2515 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2516 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued

Activity Progress Narrative:

Eligible Use E - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,113,964.00$241,290.00Housing Partnership, The
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2517 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2518 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2519 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2520 Emma Katherin Ln L'ville 40216-3580: Acquired; Building permit issued 8/25

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units -72

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-72 0/0 0/17 0/17# of Households benefitting 0 -72 0
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Grantee Activity Number:

Projected Start Date:

Overall

$1,312,975.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,312,975.00

N/A

$0.00

$0.00

$1,312,975.00

$48,369.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-044/LI

$39,434.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($1,669.00)

To Date

06/01/2009

$345,375.00

Expended CDBG DR Funds

Responsible Organization:

$48,369.00

Construction of new housing Under Way

Activity Description:

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

HPI will pull from its pipeline of homebuyer counseling/readiness participants.  As these efforts are ongoing, there is a
continuous progression of potential homebuyers in HPI's counseling and readiness program.
 
2502 Emma Katherine Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2504 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2505 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2506 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2507 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2508 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2509 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2510 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2511 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2512 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued

Activity Progress Narrative:

Eligible Use E/LI - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$48,369.00$48,369.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/1#Units  other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$22,418.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$22,418.00

N/A

$0.00

$0.00

$22,418.00

$22,418.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Several potential homebuyers have submitted homebuyer applications to Kentucky River Foothills for review.  Of those
submitted, at least three have been identified as likely candidates for the program.  Pioneer Housing will recruit for the four
rental units as those units near completion.
 
108 Broaddus St, Richmond, KY 40475-1502: Failed Acquisition - negotiations failed
112 Broaddus St, Richmond, KY 40475-1940: Failed acquisition; negotiations with owner failed.
404 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be
combined with 408 W Walnut to make one standard city lot.
408 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be
combined with 404 W Walnut to make one standard city lot.

Activity Progress Narrative:

Eligible Use E - RichmondActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$22,418.00$0.00Richmond, City of

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units -16

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-7 0/0 0/1 0/1# of Households benefitting -5 -16 0
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Grantee Activity Number:

Projected Start Date:

Overall

$1,077,223.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$1,077,223.00

N/A

$0.00

$0.00

$1,062,212.00

$36,170.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-047/LI

$35,820.00

$0.00

$4,000.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$4,000.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

$58,823.00

Expended CDBG DR Funds

Responsible Organization:

$35,820.00

Construction of new housing Under Way

Activity Description:

Appraisal

Location Description:

City of Richmond

Several potential homebuyers have submitted homebuyer applications to Kentucky River Foothills for review.  Of those
submitted, at least three have been identified as likely candidates for the program.  The Housing Authority of Richmond will
recruit for the four rental units as those units near completion.
700 Cimarron Rd, Richmond, KY 40475-9259: Purchase Contract in place - unit also identified as 309 N 1st Street, Richmond,
KY 40475-1531: Purchase Contract in place. Unit will be combined with 311 N 1st Street to create one standard city lot. 
Homebuyer unit will be constructed on combined lot.
311 N 1st Street, Richmond, KY 40475-1531: Purchase Contract in place. Unit will be combined with 309 N 1st Street to create
one standard city lot.  Homebuyer unit will be constructed on combined lot.
124 Oakland Avenue, Richmond, KY 40475-1940: Under Contract
404 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be
combined with 408 W Walnut to make one standard city lot.
408 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be
combined with 404 W Walnut to make one standard city lot.

 

Activity Progress Narrative:

Eligible Use E-Richmond/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$36,170.00$35,820.00Richmond, City of
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -6

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting -4 -6 0
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Grantee Activity Number:

Projected Start Date:

Overall

$251,543.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$251,543.00

N/A

$0.00

$0.00

$250,465.00

$223,728.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-051

$61,767.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($9,535.00)

To Date

01/01/2010

$223,728.00

Expended CDBG DR Funds

Responsible Organization:

$62,915.00

Construction of new housing Under Way

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Construction is complete and potential buyers are identified.
1316 Madison and 1415 Madison Construction Complete and sales pending

Activity Progress Narrative:

Eligible Use E-PurchaseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$223,728.00$62,915.00Purchase Housing

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units -3

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-3 0/0 0/2 0/2# of Households benefitting 0 -3 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-051/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of single family homes on foreclosed and non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Holding activity; Purchase Housing acquired foreclosed vacant lots and is doing new construction under "E". With the change in
eligible property types for the low income set-aside, if any of the referenced properties are sold to <50% buyers, draws for those
properties will be reclassified to this activity.

Activity Progress Narrative:

Eligible Use E-Purchase<50%Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Purchase Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,721,118.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$3,292,558.00

N/A

$0.00

$0.00

$1,721,118.00

$248,294.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-052

$248,294.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

$248,294.00

Expended CDBG DR Funds

Responsible Organization:

$248,294.00

Construction of new housing Under Way

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Preparations are underway to begin demolition after legal title is conveyed to the Developer. Metro has acquired title to all but
the properties indicated below as &ldquofailed acquisitions.&rdquo  The Developer has begun working the Planning & Design
officials to apply for and receive approvals for the Boxelder Road subdivision plat. The number of total parcels or units will be
reduced from 52, but the exact reduction is unknown at this time. The final lot count will be contingent upon the planning and
review process.

Activity Progress Narrative:

Eligible Use E- Louisville MetroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$248,294.00$248,294.00Louisville Metro

This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Housing Units -77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,571,440.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $1,195,000.00

In-kind donations $376,440.00

$1,571,440.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-41 0/0 0/33 0/33# of Households benefitting -38 -112 0
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Grantee Activity Number:

Projected Start Date:

Overall

$145,632.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$145,632.00

N/A

$0.00

$0.00

$145,632.00

$3,808.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-052/LI

$3,808.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

09/01/2009

$3,808.00

Expended CDBG DR Funds

Responsible Organization:

$3,808.00

Construction of new housing Under Way

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E; all 19 homes must provide either rental or
homeownership permanent housing for households with incomes at or below 50% of area median.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Preparations are underway to begin demolition after legal title is conveyed to the Developer. Metro has acquired title to all but
the properties indicated below as &ldquofailed acquisitions.&rdquo  The Developer has begun working the Planning & Design
officials to apply for and receive approvals for the Boxelder Road subdivision plat. The number of total parcels or units will be
reduced from 52, but the exact reduction is unknown at this time. The final lot count will be contingent upon the planning and
review process.

Activity Progress Narrative:

Louisville Metro - E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$3,808.00$3,808.00Louisville Metro

This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units -52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-33 0/19 0/0 0/19# of Households benefitting -19 -52 0
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP-E-0000-public svcs

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Holding activity for payment of counseling expenses to organizations (for counseling provided to potential buyers who do not
acquire NSP-assisted units).

Activity Progress Narrative:

Housing counseling-non-purchasing HH and
classes

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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